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1. REFER TO G-SERIES SHEETS FOR TYPICAL ABBREVIATIONS, SYMBOLS & TAGS.
2. REFER TO PARTITION TYPES FOR THICKNESS OF WALLS AND PARTITIONS. SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA 

SHEETS.
3. WALL AND PARTITION DIMENSIONS ARE SHOWN TO FINISHED FACE OF WALL.
4. DIMENSIONS FOR AREAS DRAWN AT A LARGER SCALE ARE SHOWN ON ENLARGED SCALE PLANS.
5. UNLESS OTHERWISE NOTED, WALLS AND PARTITIONS WHICH ARE LAID OUT RADIALLY, ARE DIMENSIONED BY RADIAN (DEGREES) FROM 

THE NEAREST GRID LINES.
6. UNLESS OTHERWISE NOTED, WALLS AND PARTITIONS WHICH ARE SHOWN TO BE ON A GRID LINE OR IMMEDIATELY NEXT TO A GRID LINE 

SHALL BE LOCATED PARALLEL WITH THE GRID LINE WITH THE FACE OF THE WALL 1" AWAY FROM THE LEG OF THE STEEL JOIST. 
7. UNLESS OTHERWISE NOTED, WALL AND PARTITIONS WHICH ARE LAID OUT CONCENTRICALLY ARE DIMENSIONED FROM THE NEAREST 

GRID AND SHALL BE LAID OUT ALONG THE ESTABLISHED RADIUS.
8. WALLS AND PARTITIONS WHICH ARE NOT INTENDED TO BE LAID OUT ON A RADIUS, ARE SHOWN TO BE PERPENDICULAR (--) OR AT SOME 

ANGLE ) --) TO THE ADJOINING WALLS OR PERPEDICULAR TO A GRID LINE (--).
9. DIMENSIONS ALONG CURVED LINES ARE ACTUAL CURVED DIMENSIONED ARC LENGTHS.
10. FOR PARTITION TYPES, WALL TYPES DRAWINGS.
11. FOR ROOM FINISH INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
12. FOR DOOR AND FRAME INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
13. FOR WINDOW AND STOREFRONT TYPES, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
14. FOR EXTERIOR ENVELOPE DETAILS, SEE A3 SERIES DRAWINGS.
15. FOR LARGE SCALE PLANS, SEE A1 SERIES DRAWINGS.
16. FOR INTERIOR ELEVATIONS, SEE A4 SERIES DRAWINGS.
17. FOR CEILING INFORMATION, SEE A6 SERIES DRAWINGS.
18. FOR STAIR INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
19. FOR SPECIAL FINISHES, PATTERNS, ETC., SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
20. FOR TYPICAL ROOM SIGNS AND FIRE EXTINGUISHER CABINET DETAILS, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS
21. FURNITURE AND EQUIPMENT SHOWN DOTTED IS NOT IN CONTRACT AND IS SHOWN FOR COORDINATION PURPOSES.
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1. REFER TO G-SERIES SHEETS FOR TYPICAL ABBREVIATIONS, SYMBOLS & TAGS.
2. REFER TO PARTITION TYPES FOR THICKNESS OF WALLS AND PARTITIONS. SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA 

SHEETS.
3. WALL AND PARTITION DIMENSIONS ARE SHOWN TO FINISHED FACE OF WALL.
4. DIMENSIONS FOR AREAS DRAWN AT A LARGER SCALE ARE SHOWN ON ENLARGED SCALE PLANS.
5. UNLESS OTHERWISE NOTED, WALLS AND PARTITIONS WHICH ARE LAID OUT RADIALLY, ARE DIMENSIONED BY RADIAN (DEGREES) FROM 

THE NEAREST GRID LINES.
6. UNLESS OTHERWISE NOTED, WALLS AND PARTITIONS WHICH ARE SHOWN TO BE ON A GRID LINE OR IMMEDIATELY NEXT TO A GRID LINE 

SHALL BE LOCATED PARALLEL WITH THE GRID LINE WITH THE FACE OF THE WALL 1" AWAY FROM THE LEG OF THE STEEL JOIST. 
7. UNLESS OTHERWISE NOTED, WALL AND PARTITIONS WHICH ARE LAID OUT CONCENTRICALLY ARE DIMENSIONED FROM THE NEAREST 

GRID AND SHALL BE LAID OUT ALONG THE ESTABLISHED RADIUS.
8. WALLS AND PARTITIONS WHICH ARE NOT INTENDED TO BE LAID OUT ON A RADIUS, ARE SHOWN TO BE PERPENDICULAR (--) OR AT SOME 

ANGLE ) --) TO THE ADJOINING WALLS OR PERPEDICULAR TO A GRID LINE (--).
9. DIMENSIONS ALONG CURVED LINES ARE ACTUAL CURVED DIMENSIONED ARC LENGTHS.
10. FOR PARTITION TYPES, WALL TYPES DRAWINGS.
11. FOR ROOM FINISH INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
12. FOR DOOR AND FRAME INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
13. FOR WINDOW AND STOREFRONT TYPES, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
14. FOR EXTERIOR ENVELOPE DETAILS, SEE A3 SERIES DRAWINGS.
15. FOR LARGE SCALE PLANS, SEE A1 SERIES DRAWINGS.
16. FOR INTERIOR ELEVATIONS, SEE A4 SERIES DRAWINGS.
17. FOR CEILING INFORMATION, SEE A6 SERIES DRAWINGS.
18. FOR STAIR INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
19. FOR SPECIAL FINISHES, PATTERNS, ETC., SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
20. FOR TYPICAL ROOM SIGNS AND FIRE EXTINGUISHER CABINET DETAILS, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS
21. FURNITURE AND EQUIPMENT SHOWN DOTTED IS NOT IN CONTRACT AND IS SHOWN FOR COORDINATION PURPOSES.
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1. REFER TO G-SERIES SHEETS FOR TYPICAL ABBREVIATIONS, SYMBOLS & TAGS.
2. REFER TO PARTITION TYPES FOR THICKNESS OF WALLS AND PARTITIONS. SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA 

SHEETS.
3. WALL AND PARTITION DIMENSIONS ARE SHOWN TO FINISHED FACE OF WALL.
4. DIMENSIONS FOR AREAS DRAWN AT A LARGER SCALE ARE SHOWN ON ENLARGED SCALE PLANS.
5. UNLESS OTHERWISE NOTED, WALLS AND PARTITIONS WHICH ARE LAID OUT RADIALLY, ARE DIMENSIONED BY RADIAN (DEGREES) FROM 

THE NEAREST GRID LINES.
6. UNLESS OTHERWISE NOTED, WALLS AND PARTITIONS WHICH ARE SHOWN TO BE ON A GRID LINE OR IMMEDIATELY NEXT TO A GRID LINE 

SHALL BE LOCATED PARALLEL WITH THE GRID LINE WITH THE FACE OF THE WALL 1" AWAY FROM THE LEG OF THE STEEL JOIST. 
7. UNLESS OTHERWISE NOTED, WALL AND PARTITIONS WHICH ARE LAID OUT CONCENTRICALLY ARE DIMENSIONED FROM THE NEAREST 

GRID AND SHALL BE LAID OUT ALONG THE ESTABLISHED RADIUS.
8. WALLS AND PARTITIONS WHICH ARE NOT INTENDED TO BE LAID OUT ON A RADIUS, ARE SHOWN TO BE PERPENDICULAR (--) OR AT SOME 

ANGLE ) --) TO THE ADJOINING WALLS OR PERPEDICULAR TO A GRID LINE (--).
9. DIMENSIONS ALONG CURVED LINES ARE ACTUAL CURVED DIMENSIONED ARC LENGTHS.
10. FOR PARTITION TYPES, WALL TYPES DRAWINGS.
11. FOR ROOM FINISH INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
12. FOR DOOR AND FRAME INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
13. FOR WINDOW AND STOREFRONT TYPES, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
14. FOR EXTERIOR ENVELOPE DETAILS, SEE A3 SERIES DRAWINGS.
15. FOR LARGE SCALE PLANS, SEE A1 SERIES DRAWINGS.
16. FOR INTERIOR ELEVATIONS, SEE A4 SERIES DRAWINGS.
17. FOR CEILING INFORMATION, SEE A6 SERIES DRAWINGS.
18. FOR STAIR INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
19. FOR SPECIAL FINISHES, PATTERNS, ETC., SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
20. FOR TYPICAL ROOM SIGNS AND FIRE EXTINGUISHER CABINET DETAILS, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS
21. FURNITURE AND EQUIPMENT SHOWN DOTTED IS NOT IN CONTRACT AND IS SHOWN FOR COORDINATION PURPOSES.
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1. REFER TO G-SERIES SHEETS FOR TYPICAL ABBREVIATIONS, SYMBOLS & TAGS.
2. REFER TO PARTITION TYPES FOR THICKNESS OF WALLS AND PARTITIONS. SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA 

SHEETS.
3. WALL AND PARTITION DIMENSIONS ARE SHOWN TO FINISHED FACE OF WALL.
4. DIMENSIONS FOR AREAS DRAWN AT A LARGER SCALE ARE SHOWN ON ENLARGED SCALE PLANS.
5. UNLESS OTHERWISE NOTED, WALLS AND PARTITIONS WHICH ARE LAID OUT RADIALLY, ARE DIMENSIONED BY RADIAN (DEGREES) FROM 

THE NEAREST GRID LINES.
6. UNLESS OTHERWISE NOTED, WALLS AND PARTITIONS WHICH ARE SHOWN TO BE ON A GRID LINE OR IMMEDIATELY NEXT TO A GRID LINE 

SHALL BE LOCATED PARALLEL WITH THE GRID LINE WITH THE FACE OF THE WALL 1" AWAY FROM THE LEG OF THE STEEL JOIST. 
7. UNLESS OTHERWISE NOTED, WALL AND PARTITIONS WHICH ARE LAID OUT CONCENTRICALLY ARE DIMENSIONED FROM THE NEAREST 

GRID AND SHALL BE LAID OUT ALONG THE ESTABLISHED RADIUS.
8. WALLS AND PARTITIONS WHICH ARE NOT INTENDED TO BE LAID OUT ON A RADIUS, ARE SHOWN TO BE PERPENDICULAR (--) OR AT SOME 

ANGLE ) --) TO THE ADJOINING WALLS OR PERPEDICULAR TO A GRID LINE (--).
9. DIMENSIONS ALONG CURVED LINES ARE ACTUAL CURVED DIMENSIONED ARC LENGTHS.
10. FOR PARTITION TYPES, WALL TYPES DRAWINGS.
11. FOR ROOM FINISH INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
12. FOR DOOR AND FRAME INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
13. FOR WINDOW AND STOREFRONT TYPES, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
14. FOR EXTERIOR ENVELOPE DETAILS, SEE A3 SERIES DRAWINGS.
15. FOR LARGE SCALE PLANS, SEE A1 SERIES DRAWINGS.
16. FOR INTERIOR ELEVATIONS, SEE A4 SERIES DRAWINGS.
17. FOR CEILING INFORMATION, SEE A6 SERIES DRAWINGS.
18. FOR STAIR INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
19. FOR SPECIAL FINISHES, PATTERNS, ETC., SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
20. FOR TYPICAL ROOM SIGNS AND FIRE EXTINGUISHER CABINET DETAILS, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS
21. FURNITURE AND EQUIPMENT SHOWN DOTTED IS NOT IN CONTRACT AND IS SHOWN FOR COORDINATION PURPOSES.

GENERAL FLOOR PLAN NOTES
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1. REFER TO G-SERIES SHEETS FOR TYPICAL ABBREVIATIONS, SYMBOLS & TAGS.
2. REFER TO PARTITION TYPES FOR THICKNESS OF WALLS AND PARTITIONS. SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA 

SHEETS.
3. WALL AND PARTITION DIMENSIONS ARE SHOWN TO FINISHED FACE OF WALL.
4. DIMENSIONS FOR AREAS DRAWN AT A LARGER SCALE ARE SHOWN ON ENLARGED SCALE PLANS.
5. UNLESS OTHERWISE NOTED, WALLS AND PARTITIONS WHICH ARE LAID OUT RADIALLY, ARE DIMENSIONED BY RADIAN (DEGREES) FROM 

THE NEAREST GRID LINES.
6. UNLESS OTHERWISE NOTED, WALLS AND PARTITIONS WHICH ARE SHOWN TO BE ON A GRID LINE OR IMMEDIATELY NEXT TO A GRID LINE 

SHALL BE LOCATED PARALLEL WITH THE GRID LINE WITH THE FACE OF THE WALL 1" AWAY FROM THE LEG OF THE STEEL JOIST. 
7. UNLESS OTHERWISE NOTED, WALL AND PARTITIONS WHICH ARE LAID OUT CONCENTRICALLY ARE DIMENSIONED FROM THE NEAREST 

GRID AND SHALL BE LAID OUT ALONG THE ESTABLISHED RADIUS.
8. WALLS AND PARTITIONS WHICH ARE NOT INTENDED TO BE LAID OUT ON A RADIUS, ARE SHOWN TO BE PERPENDICULAR (--) OR AT SOME 

ANGLE ) --) TO THE ADJOINING WALLS OR PERPEDICULAR TO A GRID LINE (--).
9. DIMENSIONS ALONG CURVED LINES ARE ACTUAL CURVED DIMENSIONED ARC LENGTHS.
10. FOR PARTITION TYPES, WALL TYPES DRAWINGS.
11. FOR ROOM FINISH INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
12. FOR DOOR AND FRAME INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
13. FOR WINDOW AND STOREFRONT TYPES, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
14. FOR EXTERIOR ENVELOPE DETAILS, SEE A3 SERIES DRAWINGS.
15. FOR LARGE SCALE PLANS, SEE A1 SERIES DRAWINGS.
16. FOR INTERIOR ELEVATIONS, SEE A4 SERIES DRAWINGS.
17. FOR CEILING INFORMATION, SEE A6 SERIES DRAWINGS.
18. FOR STAIR INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
19. FOR SPECIAL FINISHES, PATTERNS, ETC., SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
20. FOR TYPICAL ROOM SIGNS AND FIRE EXTINGUISHER CABINET DETAILS, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS
21. FURNITURE AND EQUIPMENT SHOWN DOTTED IS NOT IN CONTRACT AND IS SHOWN FOR COORDINATION PURPOSES.
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1. REFER TO G-SERIES SHEETS FOR TYPICAL ABBREVIATIONS, SYMBOLS & TAGS.
2. REFER TO PARTITION TYPES FOR THICKNESS OF WALLS AND PARTITIONS. SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA 

SHEETS.
3. WALL AND PARTITION DIMENSIONS ARE SHOWN TO FINISHED FACE OF WALL.
4. DIMENSIONS FOR AREAS DRAWN AT A LARGER SCALE ARE SHOWN ON ENLARGED SCALE PLANS.
5. UNLESS OTHERWISE NOTED, WALLS AND PARTITIONS WHICH ARE LAID OUT RADIALLY, ARE DIMENSIONED BY RADIAN (DEGREES) FROM 

THE NEAREST GRID LINES.
6. UNLESS OTHERWISE NOTED, WALLS AND PARTITIONS WHICH ARE SHOWN TO BE ON A GRID LINE OR IMMEDIATELY NEXT TO A GRID LINE 

SHALL BE LOCATED PARALLEL WITH THE GRID LINE WITH THE FACE OF THE WALL 1" AWAY FROM THE LEG OF THE STEEL JOIST. 
7. UNLESS OTHERWISE NOTED, WALL AND PARTITIONS WHICH ARE LAID OUT CONCENTRICALLY ARE DIMENSIONED FROM THE NEAREST 

GRID AND SHALL BE LAID OUT ALONG THE ESTABLISHED RADIUS.
8. WALLS AND PARTITIONS WHICH ARE NOT INTENDED TO BE LAID OUT ON A RADIUS, ARE SHOWN TO BE PERPENDICULAR (--) OR AT SOME 

ANGLE ) --) TO THE ADJOINING WALLS OR PERPEDICULAR TO A GRID LINE (--).
9. DIMENSIONS ALONG CURVED LINES ARE ACTUAL CURVED DIMENSIONED ARC LENGTHS.
10. FOR PARTITION TYPES, WALL TYPES DRAWINGS.
11. FOR ROOM FINISH INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
12. FOR DOOR AND FRAME INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
13. FOR WINDOW AND STOREFRONT TYPES, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
14. FOR EXTERIOR ENVELOPE DETAILS, SEE A3 SERIES DRAWINGS.
15. FOR LARGE SCALE PLANS, SEE A1 SERIES DRAWINGS.
16. FOR INTERIOR ELEVATIONS, SEE A4 SERIES DRAWINGS.
17. FOR CEILING INFORMATION, SEE A6 SERIES DRAWINGS.
18. FOR STAIR INFORMATION, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
19. FOR SPECIAL FINISHES, PATTERNS, ETC., SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS.
20. FOR TYPICAL ROOM SIGNS AND FIRE EXTINGUISHER CABINET DETAILS, SEE PLANS, PROJECT DESCRIPTION AND ROOM DATA SHEETS
21. FURNITURE AND EQUIPMENT SHOWN DOTTED IS NOT IN CONTRACT AND IS SHOWN FOR COORDINATION PURPOSES.
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1. REFER TO G-SERIES SHEETS FOR TYPICAL ABBREVIATIONS, SYMBOLS & TAGS.
2. COORDINATE ROOF PENETRATIONS WITH STRUCTURAL, MECHANICAL, PLUMBING AND 

ELECTRICAL CONTRACTORS.
3. ALL ROOF SADDLES/CRICKETS SHALL HAVE A MINIMUM OF 1/2" PER FOOT SLOPE, 

UNLESS NOTED OTHERWISE.
4. PROVIDE CRICKETS/ROOF CURBS FOR ALL EQUIPMENT SCHEDULED TO BE ON THE 

ROOF OR OPENINGS. COORDINATE SIZE AND LOCATION.
5. DIMENSIONS AND LOCATIONS OF EQUIPMENT ON THE ROOF ARE APPROXIMATE. DO 

NOT SCALE THE DRAWINGS.
6. PROVIDE TAPERED INSULATION AS REQUIRED TO ACHIEVE 1/4" PER FOOT MINIMUM 

SLOPE. COORDINATE WITH STRUCTURAL DRAWINGS, UNLESS NOTED OTHERWISE.
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EX_FIRST FLOOR
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EX_SECOND FLOOR
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EX_FIRST FLOOR
100' - 0"

EX_SECOND FLOOR
114' - 3"

EX_THIRD FLOOR
128' - 9"

EX_FOURTH FLOOR
143' - 0"

T/ NEW ROOF
158' - 0"

ADDITION FOURTH FLOOR
144' - 0"

NEW ADDITIONEXISTING

EX_FIRST FLOOR
100' - 0"

EX_SECOND FLOOR
114' - 3"

EX_THIRD FLOOR
128' - 9"

EX_FOURTH FLOOR
143' - 0"

T/ NEW ROOF
158' - 0"

ADDITION FOURTH FLOOR
144' - 0"

STONE BASE, TYPICALSTOREFRONT WINDOW SYSTEM, 
DARK BRONZE FRAME COLOR TO 
MATCH EXISTING, TYPICAL

EXTERIOR LIGHTING, TYPICAL

STONE MEDALLIONS, TYPICAL

STONE BANDING AND DETAILS, 
TYPICAL

METAL PANEL FRIEZE AND 
CORNICE, TYPICAL

METAL PANEL MECHANICAL 
EQUIPMENT SCREENING, TYPICAL

STRUCTURALLY GLAZED CURTAIN 
WALL SYSTEM, TYPICAL

MASONRY WALL CONSTRUCTION 
WITH DETAILING, BRICK COLOR 2, 
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MASONRY WALL CONSTRUCTION 
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CURTAIN WALL SYSTEM, DARK 
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STONE BANDING AND DETAILS, TO 
ALIGN WITH EXISTING, TYPICAL

METAL PANEL WALL CLADDING ALONG WEST 
FACADE ABOVE FIELD HOUSE ROOF LINE, AND 

TURNED DOWN AS REVEAL BETWEEN 
EXISTING BUILDING AND NEW ADDITION.

NEW ADDITIONEXISTING

____________________________________________________________________________________
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ADDITION FOURTH FLOOR
144' - 0"

____________________________________________________________________________________
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DARK BRONZE FRAME COLOR TO 
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EXTERIOR LIGHTING, TYPICAL
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STRUCTURALLY GLAZED CURTAIN 
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STONE BANDING AND DETAILS, TO 
ALIGN WITH EXISTING, TYPICAL

NEW ADDITION EXISTING
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EX_SECOND FLOOR
114' - 3"

EX_THIRD FLOOR
128' - 9"

EX_FOURTH FLOOR
143' - 0"
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144' - 0"

NEW ADDITION EXISTING

EX_FIRST FLOOR
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EX_SECOND FLOOR
114' - 3"
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EX_FOURTH FLOOR
143' - 0"

T/ NEW ROOF
158' - 0"
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144' - 0"

EXISTING BUILDING 
SECTION CUT

STONE BASE, TYPICAL

STONE BANDING AND DETAILS, 
TYPICAL

METAL PANEL FRIEZE AND 
CORNICE, TYPICAL

MASONRY WALL CONSTRUCTION WITH 
DETAILING, BRICK COLOR 2, TYPICAL

CURTAIN WALL SYSTEM, DARK 
BRONZE FRAME COLOR TO 
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STONE BANDING AND DETAILS, TO 
ALIGN WITH EXISTING, TYPICAL

METAL PANEL WALL CLADDING AT ROOFTOP 
MECHANICAL ROOM, AND TURNED DOWN AS 
REVEAL BETWEEN EXISTING BUILDING AND 
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DETAILING, BRICK COLOR 2, TYPICAL
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NEW ADDITION EXISTINGNEW ADDITIONEXISTING

EXISTING PARKING 
STRUCTURE

EXISTING SCHOOL 
BUILDING

NEW ADDITIONEXISTING NEW ADDITION EXISTING

PILGRIM CONGREGATIONAL CHURCH 
OF OAK PARK

NEW PROJECT 2 ADDITION

EXISTING SCHOOL BUILDING

EXISTING  PARKING STRUCTURE

EXISTING SCHOOL BUILDING

EXISTING SCHOOL BUILDING
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EX_FIRST FLOOR
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EXHIBIT V 
  



Oak Park and River Forest High School District 200
Project 2 Milestone Project Schedule - 2023.03.28 V6 - No Referendum

1 Facilities Committee Meeting 2/7/2022

2 Sustainability Committee Meeting 2/9/2022

3 Special Board Meeting 2/14/2022

4 Facilities Planning Meeting 2/17/2022

5 Preliminary Athletics Discussion 2/23/2022

6 Board Member Facility Tours 2/22/22 - 3/2/22

7 Board of Education Presentation 3/24/2022

8 Programming 3/7/22 - 4/29/22 (8 weeks)

9 Faculty/Staff/Admin Meetings - Round 1 3/7/22 - 3/11/22 (1 week)

10 Facilities Committee Meeting 3/8/2022

11 BOE COW Meeting 3/10/2022

12 Sustainability Committee Meeting 3/22/2022

13 Board Meeting 3/24/2022

14 Faculty/Staff/Admin Meetings - Round 2 4/4/22 - 4/8/22 (1 week)

15 Facilities Committte Meeting 4/12/2022

16 BOE COW Meeting (10 Year Plan Discussion) 4/14/2022

17 Faculty/Staff/Admin Meetings - Round 3 4/18/22 - 4/22/22 (1 week)

18 Sustainability Committee Meeting 4/26/2022

19 Board Meeting 4/28/2022

20 Programming Draft Finalized 4/29/2022

21 Concept Design 5/2/2022 - 6/17/22 (7 weeks)

22 Facilties Committee Meeting 5/10/2022

23 BOE COW Meeting (Programming Presentation) 5/12/2022

24 Sustainability Committee Meeting 5/24/2022

25 Board Meeting 5/26/2022

26 BOE COW Meeting 6/9/2022

27 Facilities Committee Meeting 6/14/2022

28 BOE Meeting 6/23/2022

29 Schematic Design 6/20/2022 - 9/16/2022 (13 Weeks)

30 Sustainability Committee Meeting 7/26/2022

31 50% SD 8/5/2022

32 Facilities Committee Meeting 9/13/2022

33 SD Estimate 9/19/2022 - 10/07/2022 (3 Weeks)

34 SD Estimate Reconciliation 10/10/2022 - 10/20/2022 (2 weeks)

35 Board Meeting (SD Design & Estimate) 10/27/2022

36 Funding Decisions and Public Information Period 10/28/2022 - 04/27/2023 (26 Weeks)

37 February COW Meeting - Scope Discussions 2/9/2023

38 February Board Meeting - Scope Decision 2/23/2023

39 April COW Meeting - Funding Discussions 4/13/2023

40 April Board Meeting - Funding Decisions 4/27/2023

41 Issue CM RFP 3/31/2023 - 4/21/2023 (3 weeks)

42 CM Shortlist 4/24/2023 - 4/28/2023 (1 week)

43 CM Interviews 5/1/2023 - 5/4/2023 (1 week)

44 CM Recommendation to BoE 5/4/2023

45 Board of Education (CM Award) 5/25/2023

46 Enabling Works Package 4/3/2023 - 6/16/2023 (11 weeks)

47 Enabling Works Out to Bid 6/20/2023 - 7/12/2023 (3 weeks)

48 Enabling Works Scope Reviews/Award Rec. 7/13/2023 - 7/20/2023 (1 week)

49 Enabling Workes (Bid Award) 7/27/2023

50 Design Development 5/1/2023 - 7/21/2023 (12 weeks)

51 DD Estimate 7/24/2023 - 8/18/2023 (4 weeks)

52 Board Meeting (DD Estimate) 8/24/2023

53 Construction Documents 7/24/2023 - 11/10/2023 (16 weeks)

54 50% Construction Documents 9/8/2023

55 50% CDs Estimate 9/11/2023 - 10/6/2023 (4 weeks)

56 Board COW Meeting (50% CDs Estimate) 10/12/2023

57 Out to Bid 11/14/2023 - 12/19/2023 (5 weeks)

58 Scope Reviews/Award Recommendation 12/20/2023 - 1/4/2024 ( 2 weeks)

59 January COW Meeting (Bid Recommendation) 1/11/2024

60 Board Meeting (Bid Award) 1/25/2024

61 Procurement/Mobilization 1/26/2024 - 6/2/2024 (18 weeks)

62 Construction 6/3/2024 - 8/7/2026 (26 months)

63 Substantial Completion (*CM to Verify) 8/7/2026*
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Activity ID Activity Name Orig
Dur

Start Finish

Oak Park & River Forest HS - RFP ScheduleOak Park & River Forest HS - RFP Schedule 1179 07-Mar-22 A 29-Oct-26

PreConstructionPreConstruction 778 07-Mar-22 A 01-Apr-25

Design / EstimatingDesign / Estimating 428 07-Mar-22 A 09-Nov-23

A1000 Programming / Planning 40 07-Mar-22 A 29-Apr-22 A

A1060 Concept Design 34 02-May-22 A 17-Jun-22 A

A1070 Schematic Design 63 20-Jun-22 A 16-Sep-22 A

A1080 SD Board Presentation 0 27-Oct-22 A

A1090 BoE to Set Project 2 Scope 0 23-Feb-23 A

A1100 BoE Project 2 Funding Discussions 0 27-Apr-23 A

A1130 Design Development Drawings (DD) 58 01-May-23 21-Jul-23

A1140 Estimate Development (DD) 20 24-Jul-23 18-Aug-23

A1150 Construction Drawings Developed (100% CD) 78 24-Jul-23 09-Nov-23

A1160 Estimate Development (50% CD) 20 11-Sep-23 06-Oct-23

A1170 BoE Presentation 0 12-Oct-23

PermitsPermits 146 20-Jun-23 18-Jan-24

A1260 Enabling Permit 20 20-Jun-23 18-Jul-23

A1270 Building Permit 45 13-Nov-23 18-Jan-24

BiddingBidding 188 03-Apr-23 A 25-Jan-24

Bid Release 1 | EnablingBid Release 1 | Enabling 65 03-Apr-23 A 28-Jul-23

A1110 BR1 - Enabling Work Bid Docs 54 03-Apr-23 A 19-Jun-23

A1320 BR1 - Release Bid Documents 0 20-Jun-23

A1330 BR1 - Bidding Period 17 20-Jun-23 13-Jul-23

A1340 BR1 - Scope Reviews / Issue RTA 6 14-Jul-23 21-Jul-23

A1350 BR1 - RTA Review / Award 5 24-Jul-23 28-Jul-23

Bid Release 2 | Full ProjectBid Release 2 | Full Project 71 12-Oct-23 25-Jan-24

A1360 BR2 - Prepare Scopes of Work & Front Ends 22 12-Oct-23 13-Nov-23

A1370 BR2 - Release Bid Documents 0 14-Nov-23

A1380 BR2 - Bidding 24 14-Nov-23 19-Dec-23

A1390 BR2 - Scope Reviews / Issue RTA 10 20-Dec-23 04-Jan-24

A1400 BR2 - RTA Review / Award 15 05-Jan-24 25-Jan-24

A1410 BR2 - BoE Presentation 0 25-Jan-24

Procurement | Submit, Review, Approve, Fabricate, DeliverProcurement | Submit, Review, Approve, Fabricate, Deliver 423 31-Jul-23 01-Apr-25

A1280 Purchase Order - Switchgear 222 31-Jul-23 13-Jun-24

A2080 Procurement - Major Mechanical Equipment (Rooftop Units, Boilers, Chillers, etc) 200 26-Jan-24 05-Nov-24

A2100 Procurement - Elevators 100 26-Jan-24 14-Jun-24

A2110 Procurement - Steel 100 26-Jan-24 14-Jun-24

A2130 Procurement - Storm Detention System 70 26-Jan-24 02-May-24

A2150 Procurement - Gym Amenities (Bleachers, Hoops, etc) 100 26-Jan-24 14-Jun-24

A2160 Procurement - Doors, Frames, & Hardware 100 26-Jan-24 14-Jun-24

A2170 Procurement - Major Plumbing Equipment (WH, Pumps, Pool Equip, etc) 155 26-Jan-24 03-Sep-24

A2180 Procurement - Major Electrical Equipment (Panelboards, Transf., Gen., etc) 300 26-Jan-24 01-Apr-25

A2190 Procurement - Curtainwall, Windows & Storefronts 100 26-Jan-24 14-Jun-24

M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2023 2024 2025 2026 2027

SD Board Presentation

BoE to Set Project 2 Scope

BoE Project 2 Funding Discussions

Design Development Drawings (DD)

Estimate Development (DD)

Construction Drawings Developed (100% CD)

Estimate Development (50% CD)

BoE Presentation

Enabling Permit

Building Permit

BR1 - Enabling Work Bid Docs

BR1 - Release Bid Documents

BR1 - Bidding Period

BR1 - Scope Reviews / Issue RTA

BR1 - RTA Review / Award

BR2 - Prepare Scopes of Work & Front Ends

BR2 - Release Bid Documents

BR2 - Bidding

BR2 - Scope Reviews / Issue RTA

BR2 - RTA Review / Award

BR2 - BoE Presentation

Purchase Order - Switchgear

Procurement - Major Mechanical Equipment (Rooftop Units, Boilers, Chillers, etc)

Procurement - Elevators

Procurement - Steel

Procurement - Storm Detention System

Procurement - Gym Amenities (Bleachers, Hoops, etc)

Procurement - Doors, Frames, & Hardware

Procurement - Major Plumbing Equipment (WH, Pumps, Pool Equip, etc)

Procurement - Major Electrical Equipment (Panelboards, Transf., Gen., etc)

Procurement - Curtainwall, Windows & Storefronts

Finish Date:  29-Oct-26

Data Date:    01-May-23

Run Date:    27-Apr-23 15:51

Page 1 of 3

RFP 04.21.23

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Summary Milestones

Critical Milestones

Milestone

Oak Park River Forest HS - RFP Schedule  Oak Park River Forest HS - Concept Schedule



Activity ID Activity Name Orig
Dur

Start Finish

ConstructionConstruction 660 25-Mar-24 29-Oct-26

Phase 1 | Summer 2024 - Spring 2026Phase 1 | Summer 2024 - Spring 2026 588 25-Mar-24 20-Jul-26

Primary BuildingPrimary Building 545 25-Mar-24 18-May-26

Mobilization & EnablingMobilization & Enabling 73 25-Mar-24 05-Jul-24

A1250 Mobilization 0 25-Mar-24

A1290 Spring Break 2024 5 25-Mar-24* 29-Mar-24

A1300 Relocate Electrical Transformer & Boiler 50 25-Mar-24 03-Jun-24

A1310 End of School Spring 2024 0 31-May-24*

A1490 School Vacates Space 5 31-May-24 06-Jun-24

A1420 Deliver, Install & Tie-In New Switchgear 15 14-Jun-24 05-Jul-24

Demolition & SiteworkDemolition & Sitework 90 31-May-24 07-Oct-24

A1820 Enabling / Site Fencing / Storm Water Erosion Control / Trailers 2 31-May-24 03-Jun-24

A1830 Site Demolition & Setup Haul Roads 10 04-Jun-24 17-Jun-24

A2120 ACM Abatement 20 07-Jun-24 05-Jul-24

A1810 Underground Utility Relocation 20 18-Jun-24 16-Jul-24

A1800 Building Demolition 65 08-Jul-24 07-Oct-24

FoundationsFoundations 80 08-Oct-24 03-Feb-25

A1860 Excavation, Earth Retention & Underpinning 30 08-Oct-24 19-Nov-24

A2070 Install Storm Water Detention System 15 20-Nov-24 12-Dec-24

A2090 Rough-In Underslab Plumbing Utilities 15 13-Dec-24 06-Jan-25

A1930 Form & Pour Foundations & Pool Well 20 07-Jan-25 03-Feb-25

StructureStructure 145 04-Feb-25 27-Aug-25

Steel ErectionSteel Erection 100 04-Feb-25 24-Jun-25

A1940 Level 0-1 Structural Steel Erection, Deck & Detailing 20 04-Feb-25 03-Mar-25

A1960 Level 1-2 Structural Steel Erection, Deck & Detailing 20 04-Mar-25 31-Mar-25

A1970 Level 2-3 Structural Steel Erection, Deck & Detailing 20 01-Apr-25 28-Apr-25

A1980 Level 3-4 Structural Steel Erection, Deck & Detailing 20 29-Apr-25 27-May-25

A1990 Level 4-Roof Structural Steel Erection, Deck & Detailing 20 28-May-25 24-Jun-25

Slab PoursSlab Pours 65 28-May-25 27-Aug-25

A2140 Level 1 Form Rebar, Slab Pour, & Cure 15 28-May-25 17-Jun-25

A2360 Level 2 Form Rebar, Slab Pour, & Cure 15 25-Jun-25 16-Jul-25

A2370 Level 3 Form Rebar, Slab Pour, & Cure 15 17-Jul-25 06-Aug-25

A2380 Level 4 Form Rebar, Slab Pour, & Cure 15 07-Aug-25 27-Aug-25

EnclosureEnclosure 197 18-Jun-25 30-Mar-26

A2010 Level 1-2 Backup Wall & Exterior Masonry 30 18-Jun-25 30-Jul-25

A1880 Roofing (Main / Green) 25 25-Jun-25 30-Jul-25

A2030 Level 2-4 Backup Wall & Exterior Masonry 60 31-Jul-25 23-Oct-25

A2040 Level 1 Glazing 10 31-Jul-25 13-Aug-25

A2050 Level 2 Glazing 10 10-Oct-25 23-Oct-25

A2020 Level 4-Roof Clear Story Glazing / Main Entrance Stair Glazing 20 24-Oct-25 21-Nov-25

A2060 Level 1 Storefront & Entrances / Skip Hoist Infill 10 17-Mar-26 30-Mar-26

Vertical TransportationVertical Transportation 282 04-Feb-25 16-Mar-26

TemporaryTemporary 282 04-Feb-25 16-Mar-26

A1870 Erect Tower Crane 5 04-Feb-25 10-Feb-25

A1950 Tower Crane In Use 100 11-Feb-25 01-Jul-25

A1890 Demobilize Tower Crane 5 25-Jun-25 01-Jul-25

A1900 Erect Skip Hoist 5 28-Aug-25 04-Sep-25

A2000 Skip Hoist In Use 127 05-Sep-25 09-Mar-26

M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2023 2024 2025 2026 2027

Mobilization

Spring Break 2024

Relocate Electrical Transformer & Boiler

End of School Spring 2024

School Vacates Space

Deliver, Install & Tie-In New Switchgear

Enabling / Site Fencing / Storm Water Erosion Control / Trailers

Site Demolition & Setup Haul Roads

ACM Abatement

Underground Utility Relocation

Building Demolition

Excavation, Earth Retention & Underpinning

Install Storm Water Detention System

Rough-In Underslab Plumbing Utilities

Form & Pour Foundations & Pool Well

Level 0-1 Structural Steel Erection, Deck & Detailing

Level 1-2 Structural Steel Erection, Deck & Detailing

Level 2-3 Structural Steel Erection, Deck & Detailing

Level 3-4 Structural Steel Erection, Deck & Detailing

Level 4-Roof Structural Steel Erection, Deck & Detailing

Level 1 Form Rebar, Slab Pour, & Cure

Level 2 Form Rebar, Slab Pour, & Cure

Level 3 Form Rebar, Slab Pour, & Cure

Level 4 Form Rebar, Slab Pour, & Cure

Level 1-2 Backup Wall & Exterior Masonry

Roofing (Main / Green)

Level 2-4 Backup Wall & Exterior Masonry

Level 1 Glazing

Level 2 Glazing

Level 4-Roof Clear Story Glazing / Main Entrance Stair Glazing

Level 1 Storefront & Entrances / Skip Hoist Infill

Erect Tower Crane

Tower Crane In Use

Demobilize Tower Crane

Erect Skip Hoist

Skip Hoist In Use

Finish Date:  29-Oct-26

Data Date:    01-May-23

Run Date:    27-Apr-23 15:51
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Summary Milestones
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Milestone
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Activity ID Activity Name Orig
Dur

Start Finish

A1910 Demobilize Skip Hoist 5 10-Mar-26 16-Mar-26

PermanentPermanent 50 24-Nov-25 05-Feb-26

A1920 Install Elevator 50 24-Nov-25 05-Feb-26

Major MEFP EquipmentMajor MEFP Equipment 55 28-Aug-25 14-Nov-25

A2430 Level 4 - Wall Layout / CMU Erec tion 15 28-Aug-25 18-Sep-25

A2320 Install Major MEFP Equipment 20 19-Sep-25 16-Oct-25

A2340 Permanent Power Established 10 19-Sep-25 02-Oct-25

A2330 MEFP Startups / Temp Condition Spaces 20 17-Oct-25 14-Nov-25

Interior BuildoutInterior Buildout 212 17-Jul-25 18-May-26

Basement | Pool Well/Mech, Rehearsal Space, Locker RoomsBasement | Pool Well/Mech, Rehearsal Space, Locker Rooms 80 17-Jul-25 06-Nov-25

A2200 Level 0 - Buildout Pool Mechanical Room 20 17-Jul-25 13-Aug-25

A2210 Level 0 - Wall Erection / Overhead & In-Wall MEFP Rough-In 60 17-Jul-25 09-Oct-25

A2230 Level 0 - Final Finishes 50 28-Aug-25 06-Nov-25

Level 1 | Pool, Weight Room, Locker RoomsLevel 1 | Pool, Weight Room, Locker Rooms 85 05-Sep-25 08-Jan-26

A2240 Level 1 - Wall Erection / Overhead & In-Wall MEFP Rough-In 60 05-Sep-25 02-Dec-25

A2250 Level 1 - Final Finishes 50 24-Oct-25 08-Jan-26

Level 2 | Dance Studio, Classrooms, OfficesLevel 2 | Dance Studio, Classrooms, Offices 65 31-Oct-25 05-Feb-26

A2260 Level 2 - Wall Erection / Overhead & In-Wall MEFP Rough-In 40 31-Oct-25 31-Dec-25

A2270 Level 2 - Final Finishes 40 10-Dec-25 05-Feb-26

Level 3 | 3 Court Gym, Offices, Locker RoomsLevel 3 | 3 Court Gym, Offices, Locker Rooms 80 19-Dec-25 13-Apr-26

A2280 Level 3 - Wall Erection / Overhead & In-Wall MEFP Rough-In 60 19-Dec-25 16-Mar-26

A2290 Level 3 - Final Finishes 50 03-Feb-26 13-Apr-26

Level 4 | Yoga, OfficesLevel 4 | Yoga, Offices 65 17-Feb-26 18-May-26

A2300 Level 4 - Overhead & In-Wall MEFP Rough-In 40 17-Feb-26 13-Apr-26

A2310 Level 4 - Final Finishes 40 24-Mar-26 18-May-26

CloseoutCloseout 63 21-Apr-26 20-Jul-26

A1190 Testing, Balancing & Comissioning 20 21-Apr-26 18-May-26

A1200 Final Clean 15 28-Apr-26 18-May-26

A1180 AHJ Inspections 3 19-May-26 21-May-26

A1220 Substantial Completion (Ph I) 0 21-May-26*

A1210 Puchlist & Corrections 40 22-May-26 20-Jul-26

Phase 2 | Summer 2026Phase 2 | Summer 2026 107 29-May-26 29-Oct-26

A2420 End of School Spring 2026 0 29-May-26*

A2440 School Vacates Space 5 01-Jun-26 05-Jun-26

SiteworkSitework 25 29-Jun-26 03-Aug-26

A1840 Parking Lot & Sidewalk Paving 15 29-Jun-26 20-Jul-26

A1850 Landscaping / Green Roof Planting 10 21-Jul-26 03-Aug-26

West Pool Infill & South Corridor RenovWest Pool Infill & South Corridor Renov 40 08-Jun-26 03-Aug-26

A2400 Level 1 - West Pool Infill 40 08-Jun-26 03-Aug-26

A2410 Level 1- South Corridor Renovation 40 08-Jun-26 03-Aug-26

CloseoutCloseout 65 30-Jul-26 29-Oct-26

A1440 Testing, Balancing & Comissioning 5 30-Jul-26 05-Aug-26

A1430 Final Clean 3 03-Aug-26 05-Aug-26

A1240 AHJ Inspections 2 04-Aug-26 05-Aug-26

A2350 Substantial Completion (Ph II) 0 05-Aug-26*

A1230 Closeout Documentation (Warranties, Attic Stock, O&M, etc) 60 06-Aug-26 29-Oct-26

A1450 Punchlist & Corrections 15 06-Aug-26 26-Aug-26

A1460 Final Completion 0 29-Oct-26

M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2023 2024 2025 2026 2027

Demobilize Skip Hoist

Install Elevator

Level 4 - Wall Layout / CMU Erec tion

Install Major MEFP Equipment

Permanent Power Established

MEFP Startups / Temp Condition Spaces

Level 0 - Buildout Pool Mechanical Room

Level 0 - Wall Erection / Overhead & In-Wall MEFP Rough-In

Level 0 - Final Finishes

Level 1 - Wall Erection / Overhead & In-Wall MEFP Rough-In

Level 1 - Final Finishes

Level 2 - Wall Erection / Overhead & In-Wall MEFP Rough-In

Level 2 - Final Finishes

Level 3 - Wall Erection / Overhead & In-Wall MEFP Rou

Level 3 - Final Finishes

Level 4 - Overhead & In-Wall MEFP Rough-In

Level 4 - Final Finishes

Testing, Balancing & Comissioning

Final Clean

AHJ Inspections

Substantial Completion (Ph I)

Puchlist & Corrections

End of School Spring 2026

School Vacates Space

Parking Lot & Sidewalk Paving

Landscaping / Green Roof Planting

Level 1 - West Pool Infill

Level 1- South Corridor Renovation

Testing, Balancing & Comissioning

Final Clean

AHJ Inspections

Substantial Completion (Ph II)

Closeout Documentation (W

Punchlist & Corrections

Final Completion

Finish Date:  29-Oct-26

Data Date:    01-May-23

Run Date:    27-Apr-23 15:51

Page 3 of 3

RFP 04.21.23

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Summary Milestones

Critical Milestones

Milestone

Oak Park River Forest HS - RFP Schedule  Oak Park River Forest HS - Concept Schedule
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EXHIBIT W 



      Community Meeting



Affidavit of Notice 

The undersigned Applicant, on oath states that the undersigned provided the Village of Oak Park, in writing, 
the list of owners of all property within 300 feet, excluding rights-of-way, in each direction of the property to 
which the petition relates; that documentation is from a reputable title company (or other approved agency) 
indicating the identity of all such owners required to receive notice has been submitted; that such list was 
prepared in sufficient time for the Applicant to provide notice no less than fifteen ( 15) days prior and no 
more than thirty (30) days in advance of such hearing; and that the owners so notified, are those shown on 
the last available tax records of the county. (Please attach a list of the notified property owners)

SUBSCRIBED AND SWORN TO BEFORE ME THIS 

dO DAY oF Jujt4 . dM.3 

OFFICW. IIAL 

USA EVANS 

NOTARY PUILIC, STATE� ILLINOIS 

My Commillllon Expim 7118128 

(Notary Public) 

'Print Name of Applicant) 

L�-----1..L.v-D-.=:::'.'.&�====......_ 
�rlature o.!_jpplicant) 

Public Hearing



 

 












